



One Thomas Circle, NW
Suite 1050
Washington, DC 20005
www.verra.org

16 June 2021

Aurélien Cartal
Head of carbon operations
PUR Project
4 rue de la Pierre Levée, 75011 Paris
France

Dear Aurélien Cartal

This letter is in reference to your extension request submitted to Verra on 24 March 2021. It is our understanding that you are requesting an extension on Section 3.7.3 of the *VCS Standard, v4.0* for the project “Agroforestry and Reforestation with small-scale farmers in Uganda” (2471). Section 3.7.3 of the *VCS Standard, v4.0* requires AFOLU projects to complete validation within five years of the project start date.

The project start date of Project 2471 was on 13 April 2016. As such, the *VCS Standard, v4.0* would require validation to be completed by 13 April 2021.

Based on the information provided to Verra, project development of Project 2471 was delayed due to the COVID-19 pandemic. These delays have prevented PUR Project from completing validation within the required time period. Given this, PUR Project has requested an extension of the validation deadline for the project “Agroforestry and Reforestation with small-scale farmers in Uganda” (2471).

Considering the particular circumstances leading to this request, and the background information presented, Verra is able to grant the project proponent, PUR Project, an extension on Section 3.7.3 of the *VCS Standard, v4.0* for the validation for project “Agroforestry and Reforestation with small-scale farmers in Uganda” (2471). This grants PUR Project until 31 December 2021 to complete validation. Please note, extensions are granted by Verra on a case-by-case basis and do not form the basis of, or set a precedent for, future extension request approvals or denials.

When requesting registration, the project proponent must present a copy of this letter to the registry administrator. This letter will be uploaded to the Verra Registry as a public document.

Sincerely,

A handwritten signature in black ink, appearing to read "Andrew Beauchamp".

Andrew Beauchamp
Interim Program Manager
Verra

